

Report (Project Updates) for RPC Meeting on the 20th November 2024 prepared by Mike Brightman. Agenda Item 13

Improvements to the Public Footpath Styles. Update.

The installation of the new kissing gates is nearing completion, the landowners have been extremely helpful whilst working and accessing their land. The new signs and associated posts are due for delivery within the next 10 days.

When the works have been completed details of the completed project will be posted on social media and in the Triangle magazine asking for feedback, this is required for the NCF end of grant report.

Bus Shelter Refurbishment

The grant application for the works for the refurbishment of the Station Road Bus shelter including the replacement of the old notice board and installing the Village Map was approved by the panel on the 23rd October. The contract has been signed and returned to NCF. We are now awaiting receipt of the funds.

Radar Speed Signs.

The grant application for the works for the relocation of the RSS and associated works was approved by the panel on the 23rd October. The contract has been signed and returned to NCF. We are now awaiting receipt of the funds.