

***Report (Project Updates) for RPC Meeting on the 25th September 2024
prepared by Mike Brightman.***

80th Anniversary Commemorations of D Day, 6th June 2024

The End of Grant Report was submitted by the end of July deadline and has been accepted by NCF and is now closed.

Improvements to the Public Footpath Styles. Update.

The application was originally submitted by the closing date of the 6th March unfortunately due to a delay in submitting the Minibus Makeover end of grant report it was not accepted (due to the rule of 3) and held over to the panel meeting on the 26th June when it was approved.

The materials are due to be delivered next week, and work will commence at the end of September.

Bus Shelter Refurbishment

The grant application for the works for the refurbishment of the Station Road Bus shelter including the replacement of the old notice board and installing the Village Map has been submitted by the application closing date of 20th September for presentation to the approval panel on the 23rd October.

Radar Speed Signs.

The grant application for the works for the relocation of the RSS and associated works as been submitted by the application closing date of 20th September for presentation to the approval panel on the 23rd October.

Rushton Community Minibus Funding Support

The End of Grant Report for the NCF Rushton Community Minibus Funding Support Grant for 23/24 has been completed and successfully closed.