

**Report (Project Updates) for RPC Meeting on the 19 November 2025 prepared by Mike Brightman. Agenda Item 72-15**

---

**Improvements to Public Footpath Styles. Update.**

All works are now complete, End of Grant Report submitted to NCF and accepted 30<sup>th</sup> September 2025.

**Bus Shelter Refurbishment**

All works are now complete, End of Grant Report submitted to NCF. Underspent by £1.290.95 this amount now needs to be returned to obtain final sign off from NNC.

**Radar Speed Signs.**

All works are now complete, End of Grant Report submitted to NCF Underspent by £320.92 this amount now needs to be returned to obtain final sign off from NNC.